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�
1 INTRODUCTION 

 

1.1 The Sydenham Community Partnership was established after extensive 

community consultations and a series of away days, facilitated by EBCDA, 

including those voluntary and public sector organisations most involved in 

delivering services to and with the people of the Sydenham area. 

 

1.2 The Partnership devised a development plan that formed the basis for 

successful submission to the Department of Social Development Areas at 

Risk Programme.  The development plan focussed on two years – 2007 to 

2009 – and identified local delivery structures, visioning an identity for 

people in Sydenham, youth and older people as key issues and needs. 

 

1.3 After a year of implementation the Partnership is seeking to independently 

review its delivery to date, and identify recommendations for its further 

improvement. 
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22  MMEETTHHOODDOOLLOOGGYY  

 

2.1 The review of the work of the Sydenham Areas at Risk Programme and 

action plan was carried out within a limited timeframe and budget.  It 

included: 

 

�  Meetings with East Belfast Community Development Agency (EBCDA) 

and the Area at Risk Community Support Worker; 

 

�  Distributing and analysis of a pre-review  questionnaire to Sydenham 

Community Partnership members to inform the review meeting; 

 

�  Facilitation of a review meeting with members of the Sydenham 

Community Partnership; 

 

�  Production of a draft report that was further considered. 

 

�  Production of a final report for publication. 

 

2.2 The meeting with the Community Partnership was attended by 14 members.  

The Area at Risk staff and members of EBCDA did not attend the meeting to 

allow more open discussion about activities to date. 
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3 BACKGROUND 

 

3.1 The Department of Social Development, recognising the potential for 

Sydenham to enter further decline in social, economic and community 

terms, designated the Sydenham area in East Belfast as an Area at Risk in 

2006. 

 

3.2 The Department was keen that the area developed its own response to the 

outstanding issues impacting on the area that both accelerate decline and 

inhibit development of the local community.  The East Belfast Community 

Development Agency (EBCDA), as the umbrella group supporting the 

community sector in East Belfast as a whole, co-ordinated the Sydenham 

areas response to Area at Risk status.  It helped to establish the Sydenham 

Community Partnership (of which EBCDA is now a member) and produce 

the Development Plan for the Sydenham area. 

 

3.3 The Development Plan is still current, running from 2007-2009.  The review 

is taking place at a mid-point in the development plan.  The Plan has at its 

core the common aims to: 

 

�  Shape policy and practice application in the Sydenham area; 

 

�  Build the local community with a combination of empowerment and 

quick wins; 

 

�  Promote active citizenship; 

 

�  Prepare the area for advocacy on its own behalf and explore the 

possibility of it becoming part of a Neighbourhood Renewal Area. 

 

The themes of capacity building, working together and resourcing the 

community are constant reference points in the Plan. 
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3.4 The Sydenham Community Partnership, an active amalgam of statutory, 

voluntary and church organisations from the area and EBCDA devised the 

Development Plan.  The Sydenham Community Partnership collectively 

agreed the Plan as the way forward for the immediate future in the 

Sydenham area.  The Partnership was aware of the poor community 

infrastructure in Sydenham and subsequent lack of community 

representation on the Partnership at the start.  It had identified that as an 

immediate issue for the Plan and project worker. 

 

3.5 The recruitment process for a Community Support Worker for the 

Programme and for implementation of the Plan was undertaken in 

September 2007. 
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4 REVIEW FEEDBACK 

 

4.1 The review process included engagement with the officers and workshops 

with the Partnership members.  However, while relatively limited the 

workshops with the Partnership members was thorough and facilitated 

honest, detailed and extremely relevant discussion about the achievements 

to date, adherence to the development plan, structures and operation of the 

Partnership, and future need. 

 

4.2 The review feedback is summarised below related to each of the aims of the 

development plan with an additional section to cover other issues raised 

during the consultation. 

 

Local Representative and Lobbying and Delivery Stru ctures 

 

4.3 The consultation demonstrated that the Partnership has genuine 

engagement from all stakeholders including local community representatives 

through the community organisations established in the area, churches and 

other faith-based organisations, and voluntary organisations, and public 

bodies.  The area has traditionally had a weak and dislocated community 

infrastructure which the Partnership has started to change.  The nature of 

the dialogue between sectors at meetings to date, and during the review 

workshop, demonstrated significant advance in shaping a common 

community agenda and delivery.  

 

4.4 However, the Partnership recognised that more was still required to build an 

understanding between participating sectors, and as a result develop trust 

and interdependent working.  This included further sharing of information, 

highlighting the existing work of participating sectors and organisations, and 

ensuring greater joint lobbying on areas of mutual agreement. 
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4.5 The first year of the operation of the Partnership had included the 

identification and inclusion of community representatives through local 

community associations.  While a significant development on its own, the 

growth of the Partnership to include traditionally disparate sectors, would 

inevitably present challenges of synergising working methods, strategy and 

activities.  A challenge for the Community Support Worker and EBCDA will 

be to manage that process in the second year. The Partnership members 

themselves will have some responsibility in constructively engaging with 

other sectors and working collaboratively. 

 

4.6 The Partnership members believed they do not know each other well 

enough, although all agreed with the overall aim and vision of the 

Partnership was the betterment of life in Sydenham for all people and areas, 

and especially for those most in need. 

 

4.7 The Partnership members also believed that as the Partnership became a 

stronger and a more assertive identity in its own right it needed to 

demonstrate leadership from within its own membership.  This may have 

implications for the appointment of a chairperson although while also 

ensuring that there is continued respect and support for all sectors and for 

all parts of Sydenham. 

 

4.8 The launch of the action plan was positively regarded by the Partnership 

who believed they could build on the successful start made to the action 

plan.  They were highly supportive of the work of the Community Support 

Worker and keen to reinforce progress made to date on the action plan. 

 

Vision and Identity – Environmental Improvements 

 

4.9 The Partnership still regarded the Sydenham area as divided, manifested 

sometimes by young people not being willing to move from one part of 

Sydenham to another, or the area still lacking an acceptable neutral base for 

young people. 
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4.10 The continued diversity of the area may also be a strength for both the area 

and the Partnership.  The Partnership, as a body and in how it operates, 

may need to be cognisant of that diversity and ensure differing stakeholders 

with different agendas (albeit bought in to the overall community vision) are 

recognised and accepted. 

 

4.11 However, significant steps had been taken in implementing the action plan 

and a number of initiatives were ongoing.  These included: 

 

�  Schools competition and agreement on a Sydenham logo; 

 

�  Provision of community notice boards in the area; 

 

�  Production, development and updating of a Sydenham website; 

 

�  Increasing numbers of volunteers being identified in the area through 

existing community and church provision, new groups and activities; 

 

�  Ongoing efforts to secure hanging baskets and additional greenery and 

several environmental projects undertaken; 

 

�  Organisation of remembrance celebrations in the area including a 

cross border link and linkage to after schools activity; 

 

�  Titanic festival at Inverary; 

 

�  Development of a British Isles football tournament for youths “George 

Best Testimonial Cup, to be staged in Sydenham; 

 

�  Successful application made to Translink to adopt Sydenham Train 

Station; 
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�  Exploration of a second Re-Imaging Communities project to remove a 

contentious mural; 

 

�  Increased membership of Sydenham Community Partnership to 

include local residents groups, schools, senior citizens groups and 

Northern Ireland Housing Executive representation; 

 

�  Several successful Health Events ran in the area 

 

�  Numerous environmental projects completed in the area in conjunction 

with Conservation Volunteers; 

 

�  Additional funding of £30,000 has been acquired by the Community 

Support Worker and Sydenham Community Partnership members for 

various community based initiatives; 

 

�  Provision of training courses in the last 12 months for community 

organisation staff and volunteers including Child Protection, First Aid, 

Funding Application, Committee Training, Website Management; 

 

�  Strong links and relationships established with MLAs, Councillors and 

public bodies who support the vision and work of Sydenham 

Community Partnership; 

 

�  Design and creation of a “Famous Faces and Heritage Tour” in area 

involving plaques to acknowledge famous families and individuals from 

Sydenham including James Ellis and Stuart Parker and Smiles family.  

 

4.12 Sustaining a vision and identity for the Sydenham area would be more likely 

to have long term success through the Partnership, if the Partnership can 

take on more ownership of the overall strategy. 
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The Partnership needs to look within itself to agree on the strategy post-

2009 and find common ground and methods of working agreed by all of its 

stakeholders.  The disparate nature of community delivery in Sydenham in 

the past will make such a unified approach by the Partnership a significant 

challenge for its members. 

 

Enhancing Youth Provision 

 

4.13 The Partnership believed youth provision to be the key delivery issue in the 

Sydenham area, and believed that youth provision continued to be under-

provided.  While there was limited provision of youth clubs through the 

various churches and faith-based organisations, all believed this was still 

inadequate and wished to see the former Sydenham Youth Club reopened 

for youth activities. The Partnership believed that while it had, through 

constituent parts, lobbied for the reopening of the Youth Club, it could 

improve its lobbying efforts. 

 

4.14 Working with young people, and older people from the area, also included 

working through a number of interface and related issues according to the 

Partnership.  This was partly caused by general community issues and by 

the relocation of people from interfaces to the Sydenham area.  As a result 

some of the residual issues still existed and it was therefore more difficult to 

build a united community spirit around a Sydenham identity.  The lack of 

services and facilities for younger people, it was thought, may contribute to a 

deterioration of the area. 

 

Health and Isolation 

 

4.15 A number of specific health initiatives had been held under the Partnership 

umbrella in the preceding year including: 

 

�  Engage with Age facilitation of older peoples’ groups through Hope and 

both the Presbyterian and Methodist churches; 
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�  Facilitation of a Salvation Army health day; 

 

�  Health awareness sessions for Ashfield Boys High School and 

separately also for Ashfield Girls High School; 

 

�  “Knights” Senior Citizens Men’s Group now being supported by 

Community Support Worker for Sydenham and Partnership; 

 

�  Organisation of a basic first aid session in the Church of Ireland hall 

which was over-subscribed – plans are being made for a second 

session. 

 

4.16 In addition a men’s group operates (the Knights) in Sydenham and also 

through Sydenham Cultural and Historical Society. 

 

4.17 Isolation of older people was still considered by the Partnership to be a 

significant need in the Sydenham area. 

 

Resources On-the-Ground 

 

4.18 The support to the Sydenham Community Partnership offered by both the 

Community Support Worker and EBCDA was highly regarded and 

appreciated.  The Partnership was extremely positive about the contribution 

made by the Community Support Worker and concerned to see continuation 

of funding to further support the project worker role.  Indeed, the Partnership 

were worried that unless further funding was received damage would be 

caused by both a rolling back of successes to date, and by a loss of morale 

or increased resentment given the raising of expectations to date. 

 

4.19 There was acknowledgement of the potential for over-dependence on both 

the Community Support Worker and EBCDA, and that their role may also 

make the Partnership less pro-active. 
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Members thought that if the project worker or/and EBCDA were to stop 

providing the support they give, the Partnership would cease to exist and the 

disparate and unconnected nature of the work within Sydenham would 

revert to type before the establishment of the Partnership. 

 

4.20 As a result, members recognised the need to increasingly provide 

leadership from within the Sydenham Community Partnership and reduce 

over-dependence on either the Community Support Worker or EBCDA.  

However, there was also awareness that it will take time for the Partnership 

to develop the trust and togetherness necessary to contribute to successful 

leadership. 

 

4.21 The financial support offered through the Areas at Risk programme – both 

for a project worker and support to individual initiatives – was recognised as 

critical to the progress that had been made to date. 

 

Other 

 

4.22 It was identified that a lack of involvement of ethnic minorities in the 

Partnership or in the development plan was a gap that could be addressed 

during the review and future delivery. 

 

4.23 Belfast City Council stresses the need to empower local communities to 

identify their own needs and solutions to those needs.  The Council have 

been supporters and advocates of the Partnership and wish to see the 

Partnership further develop its capacity. 

 

4.24 Funding for the Sydenham Community Partnership, and activities within the 

development plan, has been essential in supporting both the establishment 

of the Partnership, activities on-the-ground that have made a difference in 

Sydenham, and in improving relationships and collaboration between 

organisations. 
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4.25 Further lobbying to increase investment in the area in health related matters 

was also considered important by the Partnership, linked by some to the 

campaign against extension to the runway and flight volume at Belfast City 

Airport. 
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5 OUTPUTS ACHIEVED 

 

5.1 In order to help provide focus for the remainder of the action plan the outputs identified in the action plan are highlighted below 

with an indication, at this half way point in the process, whether they have been fully, partially or not achieved to date.  Comment 

is also made regarding their status. 

 

Note: 

 Not achieved; 

 Partially achieved; 

 Fully achieved.  

 
Create local representative lobbying and delivery s tructures 

No Outputs Status Comment 

A Invite community 
representatives to sit on the 
Sydenham Community 
Partnership 

 
  

Achieved.  Representatives from four local community associations are 
represented, including two (Palmerston Road Residents Association and 
Sydenham Cultural and Historical Group) that have been established with 
the help of the Community support worker 
. 

B Agree working relationship 
between all involved in 
physical redevelopment 
projects in the area 

 
  

Achieved.  While some redevelopment work has been delayed including the 
plans for the Strand Presbyterian Church, a working relationship has been 
developed and continues to be built on, involving the churches, school and 
Belfast City Council. 
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No Outputs Status Comment 

C Elect a chairperson/deputy 
chairperson 

 
  

Not achieved.  The Partnership has instead agreed to rotate the position of 
chair as meetings take place concerned to continue ownership and 
involvement across all organisations.  However, community representatives 
also believe a chair and vice chair should be elected and be a local person. 

D Host an open 
meeting/launch the strategy 

 
  

Achieved.  The action plan was launched at Inverary Community Centre in 
Sydenham, attended by over 60 local people, elected representatives and 
public bodies. 
   

E Identify volunteers  
  

Achieved.  New community associations involved in the Partnership that 
have themselves involved local people in activities.   

 
Create and Sustain a Vision and Identity 
No Outputs Status Comment 

A Facilitate the provision of 
hanging baskets and 
greenery 

 
  

Work is ongoing with Palmerston Road Residents Association.  

B Organise a schools 
competition to design a 
Sydenham logo 

 
 �

Achieved.  Entrants were displayed at Connswater Shopping Centre and the 
winner selected by special guests.  Logo is used on all Partnership 
communication and is being considered as a potential design for a mural in 
a Re-Imaging Communities application to remove a more contentious 
symbol. 
 

C Agree on an area “centre” 
and mark with a symbolic 
landmark artwork or planting 

 
  

Partnership revisited the idea of identifying a centre to the Sydenham area 
but is keen to introduce more greenery to the area.  Work is ongoing with 
local groups.  There is no agreement locally about the location of a “centre” 
in the area. 
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No Outputs Status Comment 

D Ensure appropriate and 
informative signage and on 
arterial routes 

  Work is ongoing with local groups and public bodies 

E Enhance commercial and 
community signage 

 
  

Not been a focus of the activities in the area to date given concentration on 
establishing and involving community organisations.  However, work is 
ongoing with Belfast City Council. 
 

F Produce and deliver a 
quarterly community news 
publication 

 
  

The first year has concentrated on the creation of a web site and other 
methods of communication including schools competition and open meeting.  
The newsletter is available on the website and may be printed out on 
request. 

G Embark on a series of 
meetings with elected 
representatives 

 
  

Links established at and subsequent to the launch of the plan.  Further 
meetings held but Partnership recognises the need to be more co-ordinated 
about their lobbying. 

H Produce and update a 
Sydenham website 

 
  

Achieved.  Updated regularly by the Community Support Worker 

I Support volunteering by 
residents 

 
  

Substantial progress through supporting the establishment of local 
community organisations.  The next year will embed these organisations and 
support the extension of their local work including with local volunteers. 
 

 
Enhance Youth Provision 
No
. 

Outputs Status Comment 

A Support the physical 
development and presence 
of the churches in the area 

 
  

Churches continue to deliver direct provision themselves and through 166 
House, and development plans are continuing at the Strand Presbyterian 
Church 
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No Outputs Status Comment 

B Support the re-use of the 
Sydenham Youth Club for 
youth provision 

 
  

The Partnership has supported the re-use of the youth club but could be 
better co-ordinated between its component members.  The youth club has not 
been brought back in to community usage.  The local groups would prefer the 
Partnership to be more assertive in its support for bringing the youth club 
back in to community use 

C Establish a youth working 
group of the Partnership 

  Achieved but in abeyance.  A youth working group was established but 
identifying a regular time for the meetings led to meetings being suspended. 

D Continue to develop specific 
youth initiatives 

 
  

Specific youth projects continue to be organised by all youth oriented 
members of the Partnership. 

 
Improve Health and Reduce Isolation 
No Outputs Status Comment 

A Link a health project to 
EBCDA’s Healthy Living 
Centre 

 
  

Several related projects have been organised.  These include first aid training 
(so oversubscribed that two further sessions have been organised) and health 
awareness days in schools and for older people in the area. 

B Support a local men’s group  
  

Achieved.  The Knights and Sydenham Historical and Cultural Society 
established and now work in the area. 

 
Resourcing On-the-Ground 

A Identify base and 
management support 

 
  

Provided by EBCDA and well regarded by the whole Partnership 

B Undertake recruitment 
process 

 
  

Managed by EBCDA, inclusive of the Partnership. 

C Provide support to a 
Community Support Worker 

 
  

Community Support Workerr well regarded by the whole Partnership and 
support offered to Community Support Worker and partnership by EBCDA. 
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6 RECOMMENDATIONS 

 

8.1 The conclusions that follow are drawn from the consultation with EBCDA, 

the Community Support Worker and the Sydenham Community Partnership. 

 

8.2 This report is intended to provide “food for thought” and make 

recommendations for the future of the Area at Risk development plan and 

activities in Sydenham. 

 

8.3 The need for a unified approach to community support from statutory 

agencies and the voluntary and community organisations and support 

networks is important.   

 

8.4 The Sydenham Community Partnership model provides a good model for 

intra agency and community co-operation in the Sydenham area, and should 

be built upon. 

 

8.5 However, there will continue to be healthy contention between the various 

sectors involved in the Partnership, which is a constructive part of the 

partnership and development process, if managed appropriately. 

 

8.6 The process of building relationships with communities takes time and 

resources, especially if the process of development in which they are 

expected to engage is challenging.   

 

8.7 The Partnership, however, recognises the successes to date and the role 

played by Areas at Risk, EBCDA, the Community Support Worker and the 

Partnership itself.  However, it is concerned that the successes to date, and 

the partnership approach, are fragile and that further funding is needed.  It 

believes expectations have been raised to the extent that damage would be 

caused to the community support infrastructure and attitudes to public sector 

support locally, should further development funding not be realised.   
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8.8 Recommendations are made under each heading in the development plan.  

Two points are relevant as generic precursors to other recommendations: 

 

�  The Community Support Worker, EBCDA and Sydenham Community 

Partnership have made significant and impressive progress to date in 

actioning the outputs in the development plan, energetically involving 

the local community and other stakeholders, and garnering goodwill 

from all stakeholders; 

 

�  The development plan should continue to be implemented including 

those elements already being actioned and those still to be achieved. 

 

 

Other recommendations include: 

 

Local Representative Lobbying and Delivery Structur es 

�  Given that the Sydenham Community Partnership now involves a 

number of new members it should have an away day to cement 

relationships and build an understanding of who is delivering what 

locally.  The focus of the away day should not be on developing 

further the plan – there will be further need for that toward the end of 

Areas at Risk funding – but on trust building and knowledge 

acquisition within the Partnership; 

 

�  The Partnership should nominate a chair and vice chair from within its 

own membership to provide additional leadership within the 

Partnership.  The chair and vice chair should be from different sectors 

recognising the contribution made to the area by organisations and 

individuals living, working and providing services in the area, and 

should rotate annually.  The chair and vice chair should give a clear 

commitment of time – we suggest two days per month – and 

voluntarily undertake training in relevant skills for example through 

NICVA or EBCDA. 
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It is suggested the vice chair may become chair after a year with a 

rolling process involving a new vice chair.  We suggest the 

Partnership review how this system works after three years. 

 

�  The Partnership should meet formally once per month, with a regular 

date, time and venue agreed.  We suggest the venue may most 

usefully be at EBCDA offices to start with.  While frequency of 

meetings has been a discussion item for the Partnership in the past, it 

is achieving sufficient maturity and seeking to take such responsibility 

on to itself that monthly meeting, at least for the foreseeable future, is 

important. 

 

�  A formal agenda is agreed for Partnership meetings to include 

headings linked to the development plan. 

 

�  During the year a membership and nomination process is agreed for 

the Partnership, culminating in an AGM.  We suggest the nominating 

process takes account of previous dislocation of services within the 

area and maintains the existing membership of organisations and 

stakeholders including local community representatives, churches 

and faith-based organisations, public bodies and voluntary 

organisations. 

 

Vision and Identity 

 

�  Continued support for greenery initiatives, including applications for 

funding to Awards for All and Belfast City Council and continued 

support from Conservation Volunteers Northern Ireland; 

 

�  Further enhance and promote the continued development of a 

“Heritage and Famous Faces” trail to further increase shared pride in 

area; 
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�  Greater use of the logo including the potential for a Re-Imaging 

Communities mural of the Sydenham logo designed by a local child 

as a replacement for an existing more contentious mural. 

 

�  Production and delivery to all households of at least three news 

sheets during the remainder of 2009 outlining the existing successes 

of the development plan, and the future work of the Partnership.   

 

Youth 

 

�  Resume Youth Sub Group activities in the area to exchange 

information, organise events for this years Titanic Festival and 

develop a lobbying plan for the whole Partnership regarding the re-

opening of Sydenham Youth Club. 

 

Health/Isolation 

 

�  Continue organising the health events planned for the area in 

accordance with Sydenham Community Partnership’s Action Plan. 

 

Resourcing 

 

�  Partnership should start to develop a forward planning proposal for 

the continuation of funding for a project worker post and continued 

support from EBCDA. This should help to plan for greater 

sustainability and enhanced leadership within the membership of the 

Partnership. 

 

8.9 The continued implementation of the action plan will be a significant 

challenge as well as the main recommendations above.   
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8.10 Given the nature of the recommendations we suggest the Partnership, in its 

second year, needs to take more ownership of the development plan and its 

implementation, and start a process of both growing in confidence and 

developing its leadership capacity, to reduce dependence on EBCDA.  

However, it should be recognised by the Partnership, EBCDA and funders 

that such a process will take time and an investment of money and moral 

support. 

 

8.11 It is clear that Sydenham Community Partnership believes it has a role to 

play in the regeneration of Sydenham, and that they have made a start to 

rebuilding relationships and trust between various community and other 

organisations involved in working for people in Sydenham.  They appreciate 

the commitment required but if appropriately supported the Partnership and 

those associated with it may make change happen in a sustainable way for 

people in Sydenham. 
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